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COUNTY OF LOS ANGELES
DEPARTMENT OF HEALTH SERVICES
313 N. Figueroa. Los Angeles. CA 90012
(213) 240-8101

September 29,2005

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT FACILITY
AUTHORIZATION OF WIRELESS SYSTEM INFRASTRUCTURE AND

ADDITIONS TO THE MAIN COMPUTER ROOM
CHANGE ORDERS

SPEC. 6550; C.P. No. 70787
(First District) (4 Votes)

JOINT RECOMMENDATIONS WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
DIRECTOR OF PUBLIC WORKS THAT YOUR BOARD:

1. Find that the recommended changes to the project are categorically exempt under
California Environmental Quality Act (CEQA) pursuant to State CEQA Guidelines,
Section 15301 (a) and Class 1, Subsection (d) of the County of Los Angeles Revised
Environmental Document Reporting Procedures and Guidelines, adopted by your
Board on November 17, 1987.

2. Approve the installation of wireless system infrastructure to provide for a wireless
data communications system at an estimated cost of $713,000. The amount
includes $613,000 in estimated construction costs, $75,000 in architectural design
fees, and $25,000 in estimated miscellaneous permitting fees funded by the Fiscal
Year 2005-06 LAC+USC Medical Center Operating Budget.

3. Approve changes to the main computer room, which will provide additional fire
protection, additional electrical back-up, and changes to create a more flexible
computer room at an additional cost 

of $695,000. The amount includes $614,000 in
estimated additional construction costs, $56,000 in estimated architectural design
fees, and $25,000 in estimated additional miscellaneous permitting, funded by the
Fiscal Year 2005-06 LAC+USC Medical Center Operating Budget.
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4. Approve and authorize the Director of Public Works to execute Change Orders to
Contract PW12641 with McCarthy/Clark/Hunt (MCH), a joint venture, or to pursue
the work through an alternate contracting strategy to 

install the wireless system
infrastructure and upgrade the main computer room at an estimated combined
not-to-exceed amount of $1,227,000.

5. Approve the enclosed appropriation adjustment in the amount of $1,408,000 to
reallocate funding from the Fiscal Year 2005-06 LAC+USC Medical Center
Operating Budget to the Fiscal Year 2005-06 LAC+USC Medical Center
Replacement Facility Capital Project for the cost of the recommended changes.

6. Approve the revised project budget of $821 ,966,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS:

The purpose of the recommended actions is to implement the Department of Health Services
(DHS or Department) requested changes for the installation of wireless system infrastructure
and upgrades to the main computer room at the LAC+USC Replacement Facility and to provide
the financing for the changes.

Wireless System Infrastructure

The purpose of wireless system infrastructure is to improve clinician workflow by providing
immediate access to clinical information anywhere in or near the hospitaL. It provides person-to-
system or person-to-personcommunication and allows for information and decisions to be
made more quickly and effectively. It reduces overhead paging, missed calls and the need to
physically search fpr information or clinicians.

To provide the infrastructure for wireless communication, the facilty requires approximately 290
locations of data and power outlets throughout the buildings, including elevator cabs, stairways,
the Marengo Street pedestrian bridge, and exterior patio areas. This will enable wireless
communication capability for clinicians throughout the entire Replacement Facility and
surrounding areas.

Computer Room

The purpose of these improvements is to provide upgrades in the fire protection system and
provide for additional power redundancy in case of failure. This request includes a gas-based
fire suppression system, a raised ceilng, and electrical back.,up and upgrades. In the event of
fire, the gas-based fire suppression system will be activated prior to the sprinkler system
extinguishing the fire. If the gas fire suppression system is successful, the sprinkler system will
not be activated, thereby preventing water from entering the computer room. This reduces the
potential for permanent damage to computers and equipment. The raised ceiling will provide
physical space to accommodate the computer cable trays and racks. Additionally, raising the
ceiling will provide the needed vertical space to accommodate a raised access flooring system
at some point in the future. The electrical equipment includes the installation of power
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distribution and emergency power-off switches. It would also provide an additional
uninterruptible power supply for added security and future anticipated computer loads. The
redundant power supply is recommended by DHS to meet objectives of high-power reliability
and availabilty.

Construction Chanqe Orders

Upgrades to the wireless system infrastructure and computer room require change orders to the
construction contract. The preliminarY estimate for these construction changes is not expected
to exceed $1,227,000. This estimate is based upon a conceptual design and following your
Board's approval, Public Works will issue proceed Orders for this work once the design has
been completed and prior to final cost negotiations to avoid delay impact. If it is found, after
negotiations with MCH, that the final value of the change order exceeds the preliminary cost that
has currently been estimated, we will return to your Board for further approval.

Implementation of Strateqic Plan Goals

The actions meet the County Strategic Plan Goal of Service Excellence by promoting best
practice in patient care and the Goal of Fiscal Responsibility by investing in the publicinfrastructure. .
Consistency with DHS System Redesiqn

These actions meet the Department's strategic goals by improving the health care provided by
DHS and enhancing the health of the residents of the County of Los Angeles.

FISCAL IMPACT/FINANCING:

On December 3, 2002, your Board approved a total project budget of $820,558,000. The total
estimated cost for these changes, in the amount of $1,408,000, is funded from the Fiscal
Year 2005-06 LAC+USC Medical Center Operating Budget for the costs associated with this
change. As a result of these changes, the revised total cost of the project is $821,966,000. The
Project Schedule and Budget Summary are included as Enclosure A.

The project budget is funded from the combination of a Federal Emergency Management
Agency (FEMA) grant and short- and long-term borrowing.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The proposed change orders require your Board's approval because they are expected to
exceed the $150,000 limit delegated to the Director of Public Works pursuant to Public Contract
Code Section 20142.

Supplemental Agreements for the additional architectural design services will be executed by
Public Works under delegated authority.
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ENVIRONMENTAL DOCUMENTATION:

On June 6, 2000, your Board certified the Environmental Impact ReportEnvironmental
Assessment (EIR/EA) for the project. On June 7, 2000, FEMA issued a Findings of No

Significant Impact for the project and approved the EIR/EA. The recommended changes to the
project do not result in any environmental impacts that are not considered in the approved
EIR/EA. The recommended changes to the project are categorically exempt under CEQA
pursuant to the State CEQA Guidelines, Section 15301 (a) and Class 1 (d) of the County of Los
Angeles Revised Environmental Document Reporting Procedures and Guidelines, adopted by
your Board on November 17, 1987.

CONTRACTING PROCESS:

Desiqn Services

On October 1, 1998, your Board awarded Agreement PW11875 for $45,025,000 to HOKlLBL to
provide architectural design services, construction administration, and medical equipment'
planning for the LAC+USC Medical Center Replacement Facility.

The proposed changes are required to accommodate the requested computer room and
wireless infrastructure modifications.

HOKlLBL has reviewed the scope of work and submitted proposals for these supplemental
services for a fee not to exceed $~ 30,560. Public Works considers this fee to be fair and
reasonable for the work involved. This represents a 0.28 percent increase of the original
agreement amount. When added to previously approved supplemental agreements, this
increases the value of Agreement PW11875 to $45,744,964, which represents a 1.60 percent
total increase for all Supplemental Agreements.

Additional Construction Cost

On December 3, 2002, your Board awarded Contract PW12461 to MCH for $497,883,000 to
construct the LAC+USC Medical Center Replacement Project.

As a result of the proposed changes, the contractor must provide work beyond that included in
the contract documents. Implementing the proposed changes now will mitigate higher
construction costs at a later date due to the impact of work area availability and schedule
delays. The full scope of work cannot be assessed accurately until the architect of record has
completed the design work but is estimated not to exceed $1,227,000. If the construction cost
exceeds $1,227,000, we will return to your Board for approval of the final cost associated with
this work.
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IMPACT ON CURRENT SERVICES (OR PROJECTS):

The existing hospital and all patient care services wil remain operational throughout the entire
construction period. The project specifications include instructions to the contractor to comply
with specific construction constraints from the EIR/EA that wil be used to control construction
generated dust, noise. and traffic 

within acceptable thresholds.

Upon approval by your Board, the Executive Officer, Board of Supervisors, is requested to
return three adopted copies of this letter to the Department of Health Services, Chief

Administrative Office (Capital Projects), and Public Works.

R~spectfully submitted,

'~w,A~Ä
THOMAS t::-ARTHWAITE, M.D.
Director and Chief Medical Offcer

¥òJC
Director of Public Works

jI
,
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Board letter lac usc wireless 09.21.05 1045 am

Enclosures (2)

c: County Counsel

Auditor-Controller
Offce of Affirmative Action Compliance



ENCLOSURE A

LAC+USC MEDICAL CENTER REPLACEMENT FACILITY
AUTHORIZATION OF WIRELESS SYSTEM INFRASTRUCTURE AND

ADDITIONS TO THE MAIN COMPUTER ROOM
SPEC. 6550; C.P. 70787

i. PROJECT SCHEDULE
Schedule Completion Actual Completion

Project Activitv Date . Date

Board Award Design Contract 07/98 07/98

Construction Documents 09/00 09/00

Jurisdictional Approvals 05/02 05/02

Award of Construction 12/02 12/02

Construction Start 01/03 01/03

Acceptance of Project 06/07

II. PROJECT BUDGET SUMMARY
Current Board

Budget Category Approved Impact of this Revised Project
Budget Action Budget

Land Acquisition $ 12,250,000 $ 0 $ 12,250,000

Make Ready (Bid Package A-1 ) $ 9,800,000 $ 0 $ 9,800,000

Construction

Site Preparation $ 11,813,750 $ 0 $ 11,813,750

Remaining Construction Work $ 0

(a) Base Bid $ 497,883,000 $ 0 $497,883,000

(b) Base Isolator Bearings $ 814,626 $ 0 $ 814,626

(c) Contingency (7.9 percent) $ 39,488,624 $ 0 $ 39,488,624

Remaining Work Subtotal $ 538,186,250 $ 0 $538,186,250

Construction Total $ 550,000,000 $ 1,227,000 $551,227,000

Equipment (Medical, Telecom /

Data, and FEE) $ 96,964,000 $ 0 $ 96,964,000

Architectural Services $ 49,600,000 $ 131,000 $ 49,731,000--
Consultant and Vendor Services $ 72,498,000 $ 0 $ 72,498,000

i

Permits and Fees $ 9,112,000 $ 50,000 $ 9,162,000 i

County Services $ 20,334,000 $ 0 $ ?_0,334,00~

$ 820,558,000 $ 1,408,000
I

TOTAL -_. $821 ,96~2.000 --
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPT"S.
No.

DEPARTMENT OF Health Services ~eptembr 291,9 2005

AUDITOR-CONTROLLER. .
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO

ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION. ADJUSTMENT REQUESTED AND REASONS THEREFOR

4- 'iarB
Piscal Year 2005-06

Please see attached for òetuHs.

Justif:i.cat:i.on:
This budget adjus~nt is to transfer funding from the LAC+USC Medical Center operating
~idget to the LAC+USC Medical Center Replacemnt Facility Capital Project to fund change
reqests for the wireless system infrastructure and the main computer rocù.

EM: js

09/29/05

CHIEF ADMINISTRATIVE OFFICER'S REPORT

ß~~f
~ DHS-Controiier i s D~ vision

/
REFERRED TO THE CHIEF
ADMINISTRATIVE OFFICER ,.OR- v

ACTION ApPROVED AS REQUESTD

RECOMMENDATION ~~~
AUDITOR-CONTROLLER

No. 34
BY J...: ""

.)En ~ jfOS

APPROVED (AS REVISED):
BOAR Of' SUPER"ISORS

19

BY
DEP C:NT CL

SEND. COPIU TO THE AUDITOR-CNTOLLER



DEPT OF HEALTH SERVICES
BUDGET ADJUSTMENT

FY 2005-06

Dept No. 110

(4-VOTE)
FY 05-06

Sources: Uses:

LAC+USC Healthcare Network
MN4-HG-60010-2000
Services & Supplies $1,408.000

LAC+USC Healthcare Network
MN4-HG-6001 0-61 00
Other Financing Uses $1,408.000

LAC+USC Replacement Project
J17-CP-70787-9919
Operating Transfers In - CP $1,408.000

LAC+USC Replacement Project
J17-CP-70787-6014
Buildings & Improvements $1,408.000

$2,816.000 Total $2,816.000Total

Justification:

This budget adjustment is to transfer funding from the LAC+USC Medical Center operating budget to the LAC+USC Medical Center
Replacement Facilty Capital Project to fund change requests for the wireless system infrastructure and the main computer room.

EM:js
9/29/2005

8A-# 34- / _ 2K -O,j-

~./ J ~
M:\ExceIlReplacmt\BA-Wireless


